
S O L U T I A
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November 6, 2002
(Via certified or express mail)

Kevin Turner-Environmental Scientist, OSC
U. S. Environmental Protection Agency
c/o Crab Orchard National Wildlife Refuge
8588 Rt. 148
Marion, IL 62959

Solutia Inc.

W.G. Krummrich Plant

500 Monsanto Avenue

Sauget, Illinois 62206-1198

Tel 618-271-5835

Thomas Martin
Associate Regional Counsel
77 West Jackson Boulevard (C-14J)
Chicago, IL 60604-3590

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
# 18 - November 2002 Monthly Report

Dear Mr. Turner and Mr. Martin,

Enclosed is the November 2002 Monthly Report for the Sauget Sites Area I May 31, 2000
Unilateral Administrative Order ("UAO") Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting.

Sincere!

G. Faust
Project Coordinator
Solutia Inc.

cc:
Michael Ribordy - USEPA Region 5
Sauget File - Solutia
S. Bron - IEPA
Mayor D. Reed - Cahokia
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Linda Tape - Husch & Eppenberger
Mike Henry - IDNR
Kevin de la Bruere - USFW
Mayor P. Sauget - Sauget, EL EPA Region 5 RecordsCtr.

226600



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO - Dead Creek Sediment Removal Action

Monthly Report

Date of Report: November 6, 2002
Period Covered: October 1, 2002 - October 31, 2002
Next Report Period: November 1, 2002 - November 30, 2002

Background

A Unilateral Administrative Order ("UAO") was issued to Solutia by the U. S. EPA on
May 31, 2000, requiring construction of an on-site containment cell, removal of affected
creek bed sediments and soils and flood plain soils from specific sections of Dead Creek,
and placement of the affected sediments and soils in the newly constructed on-site cell. A
Time Critical Removal Action Work Plan ("TCRAWP") was initially submitted to the
Agencies on June 30, 2000 for review and approval Agreements sufficient to proceed
with issuance of a request for bids for the containment cell construction were reached in
December 2000 Bids were received in late January and evaluated in February 2001.

Fieldwork began on the sediment de-watering phase of the project in November 2000.
Installation of the required facilities (piping, pumps, basins, etc.) to de-water the sediments
while the containment cell was being constructed was completed and started up in
February 2001. Operation of these facilities will continue until all sediments are placed
into the containment cell.

Subject to the inclusion of all comments and agreed upon revisions; approval of the
containment cell design by U. S. EPA was received on March 5, 2001. A contract for
construction of the containment cell was awarded on March 8, 2001 to LMS
Environmental Contracting, Inc. ("LMS"). Placement of fill for the Containment Cell
berms began on April 23, 2001. A March 30, 2001 revised draft containment cell design
was approved by the Agencies in a May 10, 2001 letter. Construction was completed on
the Containment Cell on September 13, 2001. A draft Containment Cell Certification
Report was submitted for the Agencies' review and approval upon construction
completion. The Containment Cell was approved on September 24, 2001 by USEPA and
IEPA for receipt of sediment. Placement of sediments into the cell began on September
26,2001.

An Amendment to the UAO was received on October 29, 2001. The Amendment
modified the project scope of the UAO - adding Creek Sector F sediments removal and
placement into the Containment Cell. On August 20, 2001, Solutia requested a change in
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the Post Removal Confirmation Sampling and analytical protocols. In a November 30,
2001 communication, the Agency responded with revised sampling and analytical
protocols.

Agency Actions / Communications

• Revision 01 Draft Groundwater Monitoring Plan - submitted to the Agencies on
August 3, 2001 - remained under review.

• The Operations and Maintenance Report - submitted for Agencies' review and
approval on August 28, 2001- remained under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

• Responses to comments received from USEPA on the Mitigation Plan for Dead
Creek - submitted to the Agencies on August 1, 2001 - remained under review.

Work Performed during the reporting period

• Performed weekly inspection of the site.
• Maintained operation of the 50-gpm stormwater treatment system.
• Inspected and maintained the 6oz. Geotextile/6 mil scrim reinforced poly cover

over the containment cell.
• Maintained stormwater and leachate collection controls around the containment

cell.
• Monitored support area facilities.

Data Submittal

No data are submitted with this report.

Work scheduled for next reporting period

• Conduct routine inspection of the containment cell.
• Continue operation of the 50-gpm stormwater treatment system.
• Perform necessary operation and maintenance on the containment cell and

temporary treatment system.
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PROJECT COMPLETION

Mobilization
Berm Construction
Liner Installation
Sediment Removal Preparation
Sediment Excavation (Site M)
Sediment Excavation (Original Scope of Work)
Sediment Excavation (Sector F)
Temporary Cover installation
Demobilization - Phase I
Final Cover Installation
Demobilization - Phase II
Final Report Preparation

100%
100%
100%
100 %
100%
100%
100%
100%
100%

0%
0%
0%

Problems and Solutions
In discussion with officials from the Village of Cahokia, standing water in separate
segments of Dead Creek emerged as a source of concern, given the current public health
warnings about the West Nile Virus. The water is stagnant because the creek bottom is
significantly lower than culvert inverts.

Because of this concern, Solutia agreed to install temporary pumps to pump the water
downstream. This work was completed during the September 1, 2002 - September 30,
2002 reporting period. A permanent pumping system was installed this reporting period
The system consists of six pumps permanently mounted in the creek. The pumps are fitted
with level control switches and will pump water downstream through the existing culverts
when the water level is below the culvert inverts.

Submittal Schedule Status
See attached UAO schedule

Issues under review
None

Comments
None
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May 31 Sauget Area I UAO Sediment Removal Action

SCHEDULE

Deliverable

Issuance Date

Effective Date

Notice of Intent to Comply

Designation of Contractor and
Project Coordinator

Access

Time Critical Removal Action
Work Plan Submittal

EPA Approval of TCRA W/P

Monthly Reports

Final Report

Mitigation Plan

Description

Date UAO signed by Muno

10 business day after issuance

3 business days after effective date

5 business days after effective date

14 calendar days after effective date

15 business days after effective date

Begin 30 calendar days after approval of
TCRA W/P until completion

60 Calendar days after completion of
sediments and soils removal

60 Calendar days after completion of
sediments and soils removal

Due Date

31-May-OO

14-Jun-OO

19-Jun-OO

21-Jun-OO

28-Jun-OO

7-Jul-OO

May 10, 2001

June 10, 2001

May 22, 2002
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